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EG&G ROCKY FLATS INC

ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

March 8 1993

Richard J Schassburger

Acting Director

Environmental Restoration Division
DOE RFO
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CROSSWALK BETWEEN OU 2 ALLUVIAL WORK PLAN ACTIVITIES AND ACTUAL FIELD

ACTIVITIES PERFORMED MBA 021 93

The following Work Plan crosswalk for Operable Unit (OU) 2 is a result of the February 8 1993
meeting held with the management of the Department of Energy/Rocky Flats Office (DOE/RFO)
EG&G Rocky Flats Inc (EG&G) the Environmental Protection Agency (EPA) and the Colorado
Department of Health (CDH) regarding the Phase Il RCRA Facilities investigation/Remedial
Investigation (RFI/RI) Report tor OU 1 Due to stte inaccessibility geologic conditions encountered
while dnlling and decisions made in the field the actual work performed during the Phase Il Alluvial
field program for OU 2 deviated from the work outlined in the approved Work Plan

Attachment 1 summanzes the work planned versus the actual work performed This summary of the
OU 2 field work is presented in the same quantitative manner that the OU 1 Work Plan deviations
were presented by EPA and CDH to DOE/RFO and EG&G on February 8 1993 Rationale for the

dewviations s provided in Attachment 2

EG&G recommends scheduling a meeting with the regulatory agencies to discuss the crosswalk
deviations and the rationale for those deviations Any areas of concern that EPA and CDH have that
cannot be resolved with existing field data might be addressed during the Bedrock field program the

Feasibilty Study (FS) or a Phase Iil RFVRI

If you have any concerns regarding this matter please contact A L. Pnmrose of my staff at extension

8618
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